
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:24 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 135 Date: 26-Oct-2012 Friday

Approved Date:

Shift Hours: 08:30 am 07:00 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 144

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, sunny, warm, PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Misc. MEP paperwork and work diaries. Track progress of FWS
fieldwork. Oversight of cable wrapping on the south side span.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

JNM BARRY ROTHMANIronworker 3.00 2.00 0.00 5.00

APP Anthony VolpeIronworker 3.00 2.00 0.00 5.00

APP MORRIS ROBERSONIronworker 3.00 2.00 0.00 5.00

JNM HECTOR LIMONSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM BRIAN LARSONIronworker 3.00 2.00 0.00 5.00

Diary: Dispute

Cable Wrapping

I arrived at the south main span at 1240. Kevin Karber's ironworker crew was starting the wrapping wire
uphill of CB 12. Hector Limon and Curtis Slie were applying zinc paste to the cable between CB 12 and
CB14. The crew was having trouble getting the wire anchored, so wrapping of the cable did not begin until
1330.

1350: the crew had wrapped approximately 1 foot of cable. The wrapping was paused, and two peg welds
were placed at the start of the wrapping. After the peg weld was placed, the wrapping was jacked tight
against CB 12.

1610: Wrapping was paused as the machine lost tension and the wrapping wire overlapped. A peg weld
was placed approximately 2.6 meters uphill of CB 12, and the crew worked at repositioning the wrapping
wire above it.

1630: the laborers started covering the unwrapped, zinc covered cable with plastic sheeting.

1655: the ironworkers went off shift without resolving the overlapping wire issue. No further production was
made beyond 2.6 meters.

067 C-PWS-WCS.067
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 135 Date: 26-Oct-2012 Friday

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent approximately 2 hours welding the 3" CA line at the crossover from the OBG to the
tower at elevation 53, approximately 3 hours cutting the 2 1/2" water and 4" CA line along the south barrier
of the WB bridge at PP 20.5 to resolve the conflict between the PS-7 and the utility outlets, and the rest of
the shift building a portable winter welding shelter in their yard at Pier 7.

126 0-000-000.126
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